UNIVERSITI TEKNOLOGI PETRONAS

FYP I – PROGRESS MONITORING (To be used together with Form 04 and Form 06)

(To be completed by Supervisor)

PROGRESS MONITORING REPORT			
Project title	Autonomous Edge-AI for DDoS and Brute-Force Detection and Automated IP Mitigation in Resource-Constrained Remote Enterprise Networks		
Student's Name	Mohammad Syarafuddin Bin Mohd Zaidi	Student's ID	22006949
Supervisor's Name	Dr Azlina Binti Kamaruddin	Programme	Bachelor of Information Technology

A. PROJECT STATUS

No.	**Task / Milestone**	**Progress status**					
		Progress Meeting 1	Progress Meeting 2	Progress Meeting 3	Progress Meeting 4	Progress Meeting 5	Progress Meeting 6
1	Project Title and Scope Finalization	100%					
2	Literature Review Completion		50%	100%			
3	Methodology and Data Preparation Plan			50%	100%		
4	System Design and Development				50%	100%	
5	Proposal Defence Preparation and Presentation				50%	100%	
6	Data Preparation					50%	100%
7	Interim Report Submission						90%

UNIVERSITI TEKNOLOGI PETRONAS


APPENDIX 3-7
FORM 07

FYP I – PROGRESS MONITORING (To be used together with Form 04 and Form 06)

B. RISK MANAGEMENT – Please list the identified risk that will delay the project progress, and its mitigation plan.

1) Edge Hardware Resource Exhaustion During Live Traffic Interception
   Mitigation Plan: The Random Forest model has been aggressively optimized using TinyML principles, strictly limiting packet inspection to 8 core lightweight features
2) Hardware Procurement and Physical Topology Configuration Delays
   Mitigation Plan: Hardware procurement and initial OS environmental setup have been prioritized for Weeks 13 and 14 of FYP1

Student's Signature: -
Date: 24 July 2026



Comments:

Doc. Ref. No.	Issue Version	Date
UTP-ACA-PROG-FYP-01.07a	7.0	Jan 2025



……. ……..…

Supervisor's Signature

Name: Azlina Kamaruddin

Date: 24/07/2026